Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	7 February 2026
Team ID	LTVIP2026TMIDS90862
Project Name	Prosperity Prognosticator: Machine Learning for Startup Success Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the startup prediction system using email and password.	2	High	Team
Sprint-1	Registration	USN-2	As a user, I will receive confirmation after successful registration.	1	High	Team
Sprint-1	Login	USN-3	As a user, I can log into the system using valid credentials.	1	High	Team
Sprint-1	Startup Data Input	USN-4	As a user, I can enter startup details such as funding, team size, and industry information.	3	High	Team
Sprint-1	Prediction	USN-5	As a user, I can receive prediction results indicating startup success or failure.	3	High	Team
Sprint-2	Dashboard	USN-6	As a user, I can view prediction history on the dashboard.	2	Medium	Team

Sprint-2	**Model Management**	**USN-7**	**As an admin, I can retrain and update the Random Forest model.**	**3**	**Medium**	**Team**
Sprint-2	**Logout**	**USN-8**	**As a user, I can securely logout from the system.**	**1**	**Low**	**Team**

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	20 Jan 2026	26 Jan 2026	13	26 Jan 2026
Sprint-2	20	6 Days	27 Jan 2026	01 Feb 2026	12	01 Feb 2026
Sprint-3	20	6 Days	02 Feb 2026	08 Feb 2026	11	08 Feb 2026
Sprint-4	20	6 Days	09 Feb 2026	15 Feb 2026	11	15 Feb 2026

Velocity:

Assume:

- Sprint Duration = 6 days
- Total Story Points per Sprint = 12 (average)

◈ Average Velocity Per Sprint
= Total Story Points Completed
= 12 Points per Sprint

◈ Average Velocity Per Day $AV = \frac{sprintduration}{velocity6} = \frac{12}{6} = 2$ story points per day

So, the team completes: **2 story points per day**

Burndown Chart:

A burndown chart is used to track the remaining work in a sprint over time. It visually represents how quickly the team is completing tasks